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October 23,2002

Mr. Al Garver
Infrastructure Financial Assistance Section
Illinois Environmental Protection Agency
1021 North Grand Avenue East, P.O. Box 19276
Springfield, Illinois 62794-9276

Re: Drinking Water Grant Program
Village of Downers Grove, Applicant

Dear Mr. Garver:

The Village of Downers Grove in response to the Drinking Water Grant
Program is enclosing the following administrative documents to initiate the
grant application process.

• A general description of the type and location of the proposed project
including an estimate of cost breakdown

• Resolution Authorizing a Representative to Sign Grant Documents

• Resolution of Intent Regarding National flood Insurance

• A signed Project Completion Schedule

• A signed Certification Regarding Limitation on Grant Awards

• A signed Environmental Sign-Offs Checklist

If you have further questions or concerns regarding the enclosed documents,
please contact me at 630/434-6878 or e-mail address gBrassfield@.vil.downers-
grove.il.us

Sincerely,

VILLAGE OF DOWNERS GROVE

Susan Brassfielq
Grants Coordinator

Encl.
EPA Region 5 Records Ctr.

265639

HOME
'DOWNERSGROVE



Project Description:

The purpose of this Project is to provide the North Belmont Park subdivision with an
alternate source of uncontaminated potable water. Currently, the area is served by
shallow private wells drawing water from an aquifer contaminated by TCE.

The Project generally consists of the installation of approximately 3600 linear feet of 8-
inch diameter ductile iron water main (DIWM), approximately 1205 linear feet of 12-
inch diameter DIWM, as well as requisite valves, fire hydrants and other appurtenances.
Fifty-six service-leads will be installed from the corporation stop at the main to the
roundway shut-off valve at the property line. Restoration of all disturbed pavement and
turf areas within the rights-of-way is included in the work. The Project shall be
connected to, and operated and maintained by the Village of Downers Grove Public
Water Supply.

Construction of service connections on private property is not included within the
Project's scope of work. The Project will not be responsible for connecting private
structures to the roundway shut-off valve, nor for abandoning existing private wells. The
Project will not be responsible for subsidizing any user connection fees, nor the waiver
thereof.

Project Cost Estimate:

The preliminary engineer's estimate for the work described is $924,608.00. See attached
spreadsheet for cost breakdown.

i

Location:

The general legal description of the project is:

The southerly half of the south half of the Southwest Quarter of Section 12, and the
northerly half of the north half of the Northwest Quarter of Section 13, of Township 38
North, Range 10 East, DuPage County Illinois.

Project Address:

The Project is bounded by the following streets:

Katrine Avenue, from Maple Avenue on the south, to the Inverness/Elmore
unimproved right-of-way on the north.

Lomond Avenue, from Maple Avenue on the south, to Inverness Road on the
north.

Elinor Avenue, from Maple Avenue on the south, to Inverness Road on the north.



Inverness Road, first from Katrine Avenue's north leg in Ellsworth Park Industrial
Park, westward along the unimproved ROW, to Katrine Avenue' southerly leg; and
secondly from Lomond Avenue on the west to Janes Avenue on the east.



RESOLUTION NO. 2002-92

A RESOLUTION AUTHORIZING SUBMITTAL OF GRANT APPLICATION TO THE
ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

WHEREAS, the Village of Downers Grove, an Dlinois municipal corporation, has developed

grant application Drinking Water Grant Program for financial assistance of infrastructure costs in

providing an alternative drinking water source to affected homeowners with contaminated wells; and

WHEREAS, the Village Manager is hereby respectively authorized and directed for and on

behalf of the Village to execute, attest, seal and deliver the grant application and supporting documents,

substantially in the form approved in the foregoing paragraph of this Resolution, together with such

changes as the Manager shall deem necessary.

WHEREAS, the proper officials, agents and employees of the Village are hereby authorized and

directed to take such further action as they may deem necessary or appropriate to perform all obligations

and commitments of the Village in accordance with the provision of the Agreement.

WHEREAS, the Village Council has reviewed said grant application and certifications, and has

authorized the filing of said application with the Illinois Environmental Protection Agency.

NOW, THEREFORE, be it resolved by the Village of Downers Grove, DuPage County, Dlinois,

as follows:

1. That the Village of Downers Grove submit the Drinking Water Grant Program

application of the Village of Downers Grove for the costs of infrastructure in providing an alternative

drinking water source to affected homeowners with contaminated wells to the Illinois Environmental

Protection Agency.

2. That the Village Manager is hereby respectively authorized and directed for and on

behalf of the Village to execute, attest, seal and deliver the grant application and supporting documents,

substantially in the form approved in the foregoing paragraph of this Resolution, together with such

changes as the Manager shall deem necessary.

3. That the Village will cooperate and coordinate with the National Flood Insurance



2002-92

Program to acquire and maintain any flood insurance made available for the above Project for the entire

useful life of the of the insurable construction pursuant to the Flood Insurance Act of 1968, as amended

and that it will secure said flood insurance for each insurable structure, as soon as said insurance is

available and will notify the Illinois Environmental Protection Agency in writing that the national Flood

Insurance requirement has been satisfied.

4. That the proper officials, agents and employees of the Village are hereby authorized and

directed to take such further action as they may deem necessary or appropriate to perform all obligations

and commitments of the Village in accordance with the provision of the Agreement

4. That the Village of Downers Grove agrees to the certifications as listed in the

administrative requirements.

5. That this resolution shall be in full force and effect from and after its passage as provided

by law.

/ Mayor

Passed: October 22, 2002

Attest:
Vi l lge Clerk

1 \ra.roVirintiijh2o-EPA



Project:
C17:

PROJECT COMPLETION SCHEDULE

TASK SCHEDULED DATE

Advertise for Bids .5 months after receipt of grant offer

f\ r

Award of Contract months after receipt of grant offer

Completion of "Building'" 8-5 months after receipt of grant offer

Initiation of Operation _! months after receipt of grant offer

Date Authorized Representative

Village Manager
Title



Applicant:
LI 72:"

Applicant Environmental Checklist- Loans

Environmental Sign-Offs

_^ Yes. State Historic Preservation Officer comments or Section 106 sign-off
( attached / requested, date 10/23/02 .).

Yes. Illinois Department of Natural Resources sign-off or Record of Consultation
regarding compliance with Endangered Species Act and Natural Areas
Protecnon Act ( attached / requested, date in/23/02 .)

Yes x No. Project involves construction in. or within 250 feet of, a designated wetland.
If Yes, a sign-off or Record of Consultation with 1DNR regarding compliance
with Wetlands Policy Act is ( attached / requested, date .)

Yes X No. Project involves stream bank (includes stream crossings), floodway, or
wetlands construction. If yes:
* Comments by IDNR - Office of Water Resources are (attached /
requested, date .)
* Comments by Army Corps of Engineers District Office are (attached /
requested, date .)

Other Environmental Issues

Yes x N/A For Waste water projects in Designated Water Quality Management Areas
only! SIMAPC. NIPC. or GERPDC/SIRPDC Sign-off (attached /
requested, date .)

Yes x No Project involves conversion of pnme agricultural land to other uses. If Yes.
attach or include in planning documents a description and site map of the area
to be convened, and a discussion of the necessity of utilizing prime
agricultural land for the project.

Yes x No Project includes allowance for more than 30% reserve growth capacity in the
present or projected service area. If Yes, attach or include in planning
documents a discussion of the potential secondary impacts of the proposed
project(s) such as changes in the rate, density, type of development or use of
open space, floodplain. or prime agricultural land. Also, the impacts to
sensitive ecosystems due to induced growth must be evaluated and
appropriate measures for mitigation proposed if necessary.

Yes x No Other '' environmental" issues of significant local concern are involved. If
s~*\ Yes, dis«uss on is attached.

Tr-A^B~-«£o~TTSigned:
Applicant Authorized Representative

Date:

IL 532-2652 JRL\S7082101.sed
WPC703 Rev. Jan-2000
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A B

VILLAGE OF DOWNERS GROVE

DEPARTMENT OF PUBLIC WORKS

NORTH BELMONT PARK

WATER MAIN IMPROVEMENTS

PROJECT # 30-01

PROJECT QUANTITY TAKE-OFF AND ESTIMATE

ITEM

NO.

1

2

3

4

5

6

7

8

9

PAY ITEM

C

DATE

BID

QTY

CONSTRUCTION STAKING AND RECORD DRAWINGS

TRAFFIC CONTROL

TREE ROOT PRUNING

TREE REMOVAL (6 TO 15 INCH DIAMETER)

TREE REMOVAL (OVER 15 INCH-DIAMETER)

BRUSH CLEARING

EXPLORATORY EXCAVATION

CALCIUM CHLORIDE - APPLIED

SELECTED GRANULAR BACKFILL

D

UNIT

LSUM

LSUM

LIN FT

INDIA

INDIA

SY

CUYD

TON

CUYD

E

BID PRICE

UNIT

PRICE

5,000.00

15,000.00

5.00

15.00

15.00

27.00

75.00

500.00

30.00

F

INVERNES

QUANTITY

ESTIMATE

100.00

404.00

490.00

600.00

90.00

5.00

3,565.00

G Pa<

s

TOTAL

ITEM

COST

500.00

6,060.00

7,350.00

16,200.00

6.750.00

2,500.00

106,950.00

e 1 H

ELINOR

QUANTITY

ESTIMATE

78.00

I

TOTAL

ITEM

COST

1.170.00

J

LOMOND

QUANTITY

ESTIMATE

K

TOTAL

ITEM

COST

L

KATRINE

QUANTITY

ESTIMATE

1.00

100

M

5.000.00

15.000.00

N

TOTAL

QUANTITY.

QUANTITY

COMPLETED

1.00

1.00

100.00

482.00

490.00

600.00

90.00

5.00

3,565.00

0 S

TOTAL

COST

5,000.00

15,000.00

500.00

7,230.00

7,350.00

16,200.00

6,750.00

2,500.00

106,950.00

leetl

30-01 NBPWM ESTIMATE TEMPLATE-2
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A B

VILLAGE OF DOWNERS GROVE

DEPARTMENT OF PUBLIC WORKS

NORTH BELMONT PARK

WATER MAIN IMPROVEMENTS

PROJECT # 30-01

PROJECT QUANTITY TAKE-OFF AND ESTIMATE

ITEM

NO.

10

11

12

13

14

15

16

17

18

19

20

PAY ITEM

TEMPORARY SURFACE - AGGREGATE (CA-6) - 8"

TEMPORARY SURFACE - BITUMINOUS (474')

C

DATE

BID

QTY

BITUMINOUS SURFACE COURSE - 3" (INCL. GRINDING)

AGGREGATE (CA-6) BASE COURSE - 12"

PAVEMENT REM/REPL. SPECIAL, MAIN ST., COUNTY

COMBINATION CURB AND GUTTER, B6.12, REM/REPL.

BITUMINOUS DRIVEWAY REMOVAL AND REPL.-2"

P.C.C. DRIVEWAY REMOVAL AND REPL- 5"

P.C.C. SIDEWALK REMOVAL AND REPLACEMENT-5"

PARKWAY RESTORATION, HYDROSEED

D

UNIT

SO YD

SO YD

SO YD

SQYD

SO YD

LIN FT

SQYD

SOFT

SOFT

SQYD

E

BID PRICE

UNIT

PRICE

4.00

15.00

30.00

20.00

100.00

20.00

6.00

F

INVERNES

QUANTITY

ESTIMATE

1,450.00

100.00

2,200.00

1 ,450.00

350.00

2,000.00

G Pac

s

TOTAL

ITEM

COST

5,800.00

1,500.00

66,000.00

29,000.00

7,000.00

12,000.00

e 2 H

ELINOR

QUANTITY

ESTIMATE

1,335.00

2,600.00

1,335.00

75.00

700.00

I

TOTAL

ITEM

COST

5,340.00

78,000.00

26,700.00

7,500.00

4,200.00

J

LOMOND

QUANTITY

ESTIMATE

1,296.00

2,000.00

1,296.00

75.00

500.00

K

TOTAL

ITEM

COST

5,184.00

60,000.00

25,920.00

7,500.00

3,000.00

L

KATRINE

QUANTITY

ESTIMATE

1,000.00

2,000.00

1,000.00

28.00

225.00

M

4,000.00

60,000.00

20,000.00

2,800.00

1,350.00

N

TOTAL

QUANTITY.

QUANTITY

COMPLETED

5,081.00

100.00

8,800.00

5,081.00

178.00

350.00

3,425.00

0 S

TOTAL

COST

20,324.00

1,500.00

264,000.00

101,620.00

17,800.00

7,000.00

20,550.00

ieetl

30-01 N B P W M ESTIMATE TEMPLATE-2
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A B

VILLAGE OF DOWNERS GROVE

DEPARTMENT OF PUBLIC WORKS

NORTH BELMONT PARK

WATER MAIN IMPROVEMENTS

PROJECT # 30-01

PROJECT QUANTITY TAKE-OFF AND ESTIMATE

ITEM

NO.

21

22

23

24

25

26

27

28

PAY ITEM

STORM SEWER, RCP, CLASS IV, 24" DIA.

FLARED END SECTION, PCC, CL IV. 24" DIA.

C

DATE

BID

QTY

STORM SEWER PIPE, PVC, SDR-26, 6" DIA. REM&REPL

STORM SEWER PIPE, PVC, SDR-26, 10" DIA. REM&REPL

STORM SEWER PIPE, PVC, SDR-26, 12" DIA. REM&REPL

STORM SEWER PIPE, PVC, SDR-26, 15" DIA. REM&REPL

STORM SEWER PIPE, PVC, SDR-26, 18" DIA. REM&REPL

PRECAST CONCRETE MANHOLES, 5' DIA-

METER WITH TYPE 1 FRAME AND CLOSED LID

PRECAST CONCRETE INLETS, 3' DIA-

METER, TYPE A, WITH TYPE 1 FRAME AND OPEN LID

DRAINAGE STRUCTURE REMOVAL - INLET

D

UNIT

LIN FT

EACH

LIN FT

LIN FT

LIN FT

LIN FT

LIN FT

EACH

EACH

EACH

E

BID PRICE

UNIT

PRICE

35.00

1,500.00

20.00

20.00

200.00

F

INVERNES

QUANTITY

ESTIMATE

20.00

1.00

1.00

G Pa

s

TOTAL

ITEM

COST

700.00

1,500.00

200.00

e 3 H

ELINOR

QUANTITY

ESTIMATE

I

TOTAL

ITEM

COST

J

LOMOND

QUANTITY

ESTIMATE

10.00

15.00

K

TOTAL

ITEM

COST

200.00

300.00

L

KATRINE

QUANTITY

ESTIMATE

M N

TOTAL

QUANTITY.

QUANTITY

COMPLETED

20.00

1.00

10.00

15.00

1.00

0 S

TOTAL

COST

700.00

1,500.00

200.00

300.00

200.00

leetl

30-01 NBPWM ESTIMATE TEMPLATE-2
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A B

VILLAGE OF DOWNERS GROVE

DEPARTMENT OF PUBLIC WORKS

NORTH BELMONT PARK

WATER MAIN IMPROVEMENTS

PROJECT # 30-01

PROJECT QUANTITY TAKE-OFF AND ESTIMATE

ITEM

NO.

29

30

31

32

33

34

35

36

37

38

39

PAY ITEM

SANITARY SERVICE RECONNECTION

DUCTILE IRON WATER MAIN PIPE (6")

DUCTILE IRON WATER MAIN PIPE (8")

DUCTILE IRON WATER MAIN PIPE (12")

POLYETHYLENE ENCASEMENT (6")

POLYETHYLENE ENCASEMENT (8")

POLYETHYLENE ENCASEMENT (12")

FITTINGS

WATER MAIN PIPE, AUGERED (8")

WATER MAIN PIPE IN CASING PIPE, OPEN CUT, 8"

WATER MAIN PIPE IN CASING PIPE, AUGERED, 8"

C

DATE

BID

QTY

D

UNIT

EACH

LIN FT

LIN FT

LIN FT

LIN FT

LIN FT

LIN FT

POUNDS

LIN FT

LIN FT

LIN FT

E

BID PRICE

UNIT

PRICE

20.00

20.00

25.00

3.00

3.00

3.00

4.00

75.00

100.00

F

INVERNES

QUANTITY

ESTIMATE

270.00

1,240.00

270.00

1,240.00

900.00

2000

G Pa

s

TOTAL

ITEM

COST

5,400.00

24,800.00

810.00

3,720.00

3,600.00

1,500.00

e 4 H

ELINOR

QUANTITY

ESTIMATE

1,201.00

1,201.00

900.00

50.00

I

TOTAL

ITEM

COST

24.020.00

3,603.00

3,600.00

5,000.00

J

LOMOND

QUANTITY

ESTIMATE

1,167.00

1,167.00

900.00

K

TOTAL

ITEM

COST

23,340.00

3,501.00

3,600.00

L

KATRINE

QUANTITY

ESTIMATE

1.205.00

1,205.00

300.00

M

30,125.00

3,615.00

1,200.00

N

TOTAL

QUANTITY.

QUANTITY

COMPLETED

270.00

3,608.00

1,205.00

270.00

3,608.00

1,205.00

3,000.00

20.00

50.00

0 S

TOTAL

COST

5,400.00

72,160.00

30,125.00

810.00

10,824.00

3,615.00

12,000.00

1,500.00

5,000.00

leetl

30-01 H B T W H ESTIMATE T E M P L A T E - 2
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A

VILLAGE

B

OF DOWNERS GROVE

DEPARTMENT OF PUBLIC WORKS

NORTH BELMONT PARK

WATER MAIN IMPROVEMENTS

PROJECT # 30-01

PROJECT QUANTITY TAKE-OFF AND ESTIMATE

ITEM

NO.

40

41

42

43

44

45

46

47

48

49

PAY ITEM

ABANDONMENT OF OLD WATER MAIN

WATER SERVICE RECONNECTION, 1"

WATER SERVICE. 1", OPEN CUT

WATER SERVICE, 1",

WATER SERVICE. 1", LONG

WATER SERVICE, AUGERED, 1", LONG

C

DATE

BID

QTY

WATER SERVICE, 1", LONG, PVC CASING, OPEN CUT

RESILIENT-SEATED GATE VALVE (8"),IN 41 VAULT

RESILIENT-SEATED GATE VALVE (12"), IN 5' VAULT

SIDE-TAPPING RESILIENT-SEATED GATE

VALVE (8"), IN 5' VAULT

D

UNIT

LSUM

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

E

BID PRICE

UNIT

PRICE

2,000.00

2,000.00

2,500.00

3,000.00

F

INVERNES

QUANTITY

ESTIMATE

14.00

4.00

G Pa<

s

TOTAL

ITEM

COST

28,000.00

8,000.00

e 5 H

ELINOR

QUANTITY

ESTIMATE

14.00

1.00

1.00

I

TOTAL

ITEM

COST

28,000.00

2,000.00

3,000.00

J

LOMOND

QUANTITY

ESTIMATE

14.00

2.00

1 00

K

TOTAL

ITEM

COST

28,000.00

4,000.00

3.000.00

L

KATRINE

QUANTITY

ESTIMATE

14.00

3.00

M

28,000.00

7,500.00

N

TOTAL

QUANTITY.

QUANTITY
COMPLETE:

56.00

7.00

3.00

2.00

o s

TOTAL

COST

112,000.00

14.000.00

7,500.00

6,000.00

leetl

3 U - 0 1 I1BPWM ESTIMATE T K M P L A T E - 2
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A B

VILLAGE OF DOWNERS GROVE

DEPARTMENT OF PUBLIC WORKS

NORTH BELMONT PARK

WATER MAIN IMPROVEMENTS

PROJECT # 30-01

PROJECT QUANTITY TAKE-OFF AND ESTIMATE

ITEM

NO.

50

51

52

53

54

55

56

PAY ITEM

SIDE-TAPPING RESILIENT-SEATED GATE

VALVE (12"), IN 51 VAULT

FIRE HYDRANT WITH AUXILIARY VALVE

FIRE HYDRANT REMOVAL

LINE STOP

TOTAL FOR BASE BID:

c

DATE

BID

QTY

D

UNIT

EACH

EACH

EACH

EACH

TOTAL

E

BID PRICE

UNIT

PRICE

3,000.00

2,000.00

1.500.00

F

INVERNES

QUANTITY

ESTIMATE

5.00

G Pat

s

TOTAL

ITEM

COST

10,000.00

355,840.00

38%

ENGINEER'S ESTIN

e 6 H

ELINOR

QUANTITY

ESTIMATE

4.00

ATE =

I

TOTAL

ITEM

COST

8,000.00

200,133.00

22%

j

LOMOND

QUANTITY

ESTIMATE

4.00

1.00

K '

TOTAL

ITEM

COST

8,000.00

1,500.00

177,045.00

19%

L

KATRINE

QUANTITY

ESTIMATE

1.00

5.00

M

3,000.00

10,000.00

191,590.00

21%

N

TOTAL

QUANTITY.

QUANTITY

COMPLETED

1.00

18.00

1.00

PROOF

0 S

TOTAL

COST

3,000.00

36,000.00

1,500.00

924,608.00

100%

924,608.00

leetl

30-01 NBF'WM ESTIMATE TKMPLATE-2


